SAQR AL WADI CONTRACTING CO. (Limited Liability Company) — letterhead
Building 7421, King Fahd Road, Al Olaya District, Riyadh 12214, KSA | CR 1010487223 | VAT 310458972600003

PROJECT LIST AND CONTRACT BACKLOG AS AT 30 SEPTEMBER 2026
Ref: SAW/PRJ/2026/041 | Date: 12 October 2026 | SAR million (excl. VAT) | Prepared for: Sahara Gulf Bank, CBG Central Region (CIF 40012876)

#	Project	Client	Contract	Award	Start	Compl.	%	Certified	Backlog	Status
1	North Ring civil works	Qirawan Rail JV	96.0	Mar 2024	Apr 2024	Mar 2027	71%	64.9	27.8	In progress; IPC 14 certified Sep 2026
2	Health Cluster annex	Riyadh Region Health Cluster	64.0	Sep 2024	Nov 2024	Jun 2027	58%	33.8	26.9	In progress; Q1 2026 IPC delay cleared
3	Logistics park Phase 2	Nawras Building Co.	88.0	Aug 2023	Oct 2023	Dec 2026	82%	70.4	15.8	Final stage; SAR 9.8m receivable in arbitration
4	Al Qirawan Metro Station (new)	Qirawan Rail JV	118.0	28 Sep 2026	Dec 2026	Oct 2028	0%	0.0	118.0	Awarded; mobilisation Dec 2026
5	School cluster package	Tatweer contractor (subcontract)	141.0	Feb 2026	Apr 2026	Mar 2028	12%	14.6	124.1	In progress (mobilised Q2 2026)
6	Industrial warehouse	Private developer	112.0	Mar 2026	May 2026	Nov 2027	11%	11.2	99.4	In progress (mobilised Q2 2026)
	Total		619.0					194.9	412.0	

Qirawan Rail JV share of backlog: SAR 145.8m = 35% of SAR 412.0m.
Backlog = contract value less work done to date. Certified to date = cumulative IPCs certified, before retention.

KEY TERMS — AL QIRAWAN METRO STATION SUBCONTRACT
Employer / main contractor: Qirawan Rail JV
Award date / contract value: 28 September 2026 / SAR 118,000,000 (excl. VAT)
Duration: 22 months from mobilisation (planned December 2026)
Advance payment: 10% (SAR 11,800,000) against APG of SAR 11,800,000, recovered pro rata from IPCs
Performance bond: 10% (SAR 11,800,000), phased
Retention: 10% of each IPC, released after completion and defects liability period
Payment terms: monthly IPCs; payment 60 days from certification

Certified correct, for and on behalf of Saqr Al Wadi Contracting Co.
[signature] Faisal Saad Al Harbi, Projects Director — Riyadh, 12 October 2026 [company stamp]
Footer: P.O. Box 58312, Riyadh 11515, Kingdom of Saudi Arabia | VAT No. 310458972600003 | Capital SAR 25,000,000 (fully paid) | Chamber of Commerce membership 214587