Dar Al Mimar Engineering Consultants
Engineer for Sharqiya Logistics Development Co. (SLDC)

INTERIM PAYMENT CERTIFICATE

Eastern Corridor Logistics Hub — Package B · IPC-11
Work up to 28/02/2026 · certified 21/03/2026

Key details

Customer name:	Sawaed Al Bina Contracting Co.
CR number:	2050117342
Project:	P1 Eastern Corridor Logistics Hub — Package B
Certificate number:	IPC-11
Work up to:	28/02/2026
Certified on:	21/03/2026
Cumulative work done:	SAR 99,896,000
Gross this certificate:	SAR 11,793,000
Retention deducted:	SAR 1,179,000
Advance recovery:	SAR 1,179,000
Net amount payable:	SAR 9,435,000
Cumulative retention:	SAR 9,989,000
Due date:	16/05/2026

Item	SAR
Cumulative work done (gross)	99,896,000
Less: previously certified	88,103,000
Gross this certificate	11,793,000
Less: retention (10%)	1,179,000
Less: advance recovery	1,179,000
Net amount payable	9,435,000

Payable within 56 days of certification, i.e. by 16/05/2026. Cumulative retention held: SAR 9,989,000.

Eng. Waleed Mansour
The Engineer