INTERIM PAYMENT CERTIFICATE

Eastern Corridor Logistics Hub — Package B · IPC-12
Work up to 31/03/2026 · certified 19/04/2026

Key details

Customer name:	Sawaed Al Bina Contracting Co.
CR number:	2050117342
Project:	P1 Eastern Corridor Logistics Hub — Package B
Certificate number:	IPC-12
Work up to:	31/03/2026
Certified on:	19/04/2026
Cumulative work done:	SAR 112,686,000
Gross this certificate:	SAR 12,790,000
Retention deducted:	SAR 1,279,000
Advance recovery:	SAR 1,279,000
Net amount payable:	SAR 10,232,000
Cumulative retention:	SAR 11,268,000
Due date:	14/06/2026

Item	SAR
Cumulative work done (gross)	112,686,000
Less: previously certified	99,896,000
Gross this certificate	12,790,000
Less: retention (10%)	1,279,000
Less: advance recovery	1,279,000
Net amount payable	10,232,000

Payable within 56 days of certification, i.e. by 14/06/2026. Cumulative retention held: SAR 11,268,000.

Eng. Waleed Mansour
The Engineer