INTERIM PAYMENT CERTIFICATE

Eastern Corridor Logistics Hub — Package B · IPC-15
Work up to 30/06/2026 · certified 19/07/2026

Key details

Customer name:	Sawaed Al Bina Contracting Co.
CR number:	2050117342
Project:	P1 Eastern Corridor Logistics Hub — Package B
Certificate number:	IPC-15
Work up to:	30/06/2026
Certified on:	19/07/2026
Cumulative work done:	SAR 155,949,000
Gross this certificate:	SAR 14,267,000
Retention deducted:	SAR 1,427,000
Advance recovery:	SAR 1,427,000
Net amount payable:	SAR 11,413,000
Cumulative retention:	SAR 15,594,000
Due date:	13/09/2026

Item	SAR
Cumulative work done (gross)	155,949,000
Less: previously certified	141,682,000
Gross this certificate	14,267,000
Less: retention (10%)	1,427,000
Less: advance recovery	1,427,000
Net amount payable	11,413,000

Payable within 56 days of certification, i.e. by 13/09/2026. Cumulative retention held: SAR 15,594,000.

Eng. Waleed Mansour
The Engineer