INTERIM PAYMENT CERTIFICATE

Eastern Corridor Logistics Hub — Package B · IPC-16
Work up to 31/07/2026 · certified 20/08/2026

Key details

Customer name:	Sawaed Al Bina Contracting Co.
CR number:	2050117342
Project:	P1 Eastern Corridor Logistics Hub — Package B
Certificate number:	IPC-16
Work up to:	31/07/2026
Certified on:	20/08/2026
Cumulative work done:	SAR 170,571,000
Gross this certificate:	SAR 14,622,000
Retention deducted:	SAR 1,462,000
Advance recovery:	SAR 1,462,000
Net amount payable:	SAR 11,698,000
Cumulative retention:	SAR 17,056,000
Due date:	15/10/2026

Item	SAR
Cumulative work done (gross)	170,571,000
Less: previously certified	155,949,000
Gross this certificate	14,622,000
Less: retention (10%)	1,462,000
Less: advance recovery	1,462,000
Net amount payable	11,698,000

Payable within 56 days of certification, i.e. by 15/10/2026. Cumulative retention held: SAR 17,056,000.

Eng. Waleed Mansour
The Engineer