INTERIM PAYMENT CERTIFICATE

Eastern Corridor Logistics Hub — Package B · IPC-17
Work up to 31/08/2026 · certified 21/09/2026

Key details

Customer name:	Sawaed Al Bina Contracting Co.
CR number:	2050117342
Project:	P1 Eastern Corridor Logistics Hub — Package B
Certificate number:	IPC-17
Work up to:	31/08/2026
Certified on:	21/09/2026
Cumulative work done:	SAR 187,160,000
Gross this certificate:	SAR 16,589,000
Retention deducted:	SAR 1,659,000
Advance recovery:	SAR 1,659,000
Net amount payable:	SAR 13,271,000
Cumulative retention:	SAR 18,715,000
Due date:	16/11/2026

Item	SAR
Cumulative work done (gross)	187,160,000
Less: previously certified	170,571,000
Gross this certificate	16,589,000
Less: retention (10%)	1,659,000
Less: advance recovery	1,659,000
Net amount payable	13,271,000

Payable within 56 days of certification, i.e. by 16/11/2026. Cumulative retention held: SAR 18,715,000.

Eng. Waleed Mansour
The Engineer